
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/21/2019

ESTIMATE SUMMARY 08:18:44

CONTID: C20999         ESTIMATE NO: 0001 PROG 2005

PCN: 20999-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25 AT VINE DRIVE BRIDGE REPLA PERCENT TIME:

PROJECT NO: FBR0253-247                   

I25 AT VINE DRIVE BRIDGE REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING

14290 HILLTOP RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO 80504     (970)535-4657 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,310,084.85 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,931,805.85 NON-PARTICIPATING 446,006.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,767.68

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

7.33

WORK DAYS

WORK DAYS

8.40%

4,864,078.85

446,006.00

446,006.00

434,238.32

$

$

$

$

0.00

446,006.00

446,006.00

0.00

446,006.00

-11,767.68

0.00

434,238.32

0.00

AMOUNT DUE 434,238.32 434,238.32

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 434,238.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

11.0 TIME ALLOW: 150

ORIG TIME ALLOW: 150

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/20/2019

05/20/2019

06/08/2019

03/07/2019

03/26/2019

04/15/2019

05/20/2019
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PCN: 20999-BID    ESTIMATE RUN 06/21/2019

PROJECT: FBR0253-247                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:18:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

18,500.00000

0010 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

269.000

LF  

14.00000

0015 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

1.000

EACH

400.00000

0020 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

410.000

LF  

5.50000

0025 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

10,104.000

SY  

3.10000

0030 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

8.000

EACH

55.00000

0035 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

513.000

LF  

2.00000

0040 *Removal of Guardrail Type 3 0.000

150.000

202-01130  
 

1,500.00150.000

1,500.00

2,680.000

LF  

10.00000

0045 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

25,053.000

CY  

17.00000

0050 *Embankment Material (Complete In Place) (R40) 0.000

0.000

203-00066  
 

0.000.000

0.00

9,114.000

CY  

23.00000

0055 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

200.000

CY  

40.00000
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PCN: 20999-BID    ESTIMATE RUN 06/21/2019

PROJECT: FBR0253-247                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:18:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

115.00000

0065 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

75.00000

0070 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

20.000

HOUR

120.00000

0075 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

75.00000

0080 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

245.00000

0085 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

35.00000

0090 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,850.000

CY  

7.00000

0095 *Erosion Log Type 1 (12 Inch) 0.000

4,260.000

208-00002  
 

19,170.004,260.000

19,170.00

5,360.000

LF  

4.50000

0100 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

432.000

LF  

1.50000

0105 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

320.000

LF  

6.55000

0110 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

850.00000
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PCN: 20999-BID    ESTIMATE RUN 06/21/2019

PROJECT: FBR0253-247                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:18:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

22.000

LF  

7.00000

0120 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

8.000

EACH

265.00000

0125 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

4,000.00000

0130 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

35.00000

0135 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

90.00000

0140 Sweeping (Sediment Removal) 0.000

2.000

208-00106  
 

190.002.000

190.00

20.000

HOUR

95.00000

0145 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

35.00000

0150 Erosion Control Management 0.000

11.000

208-00207  
 

935.0011.000

935.00

150.000

DAY 

85.00000

0155 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

2.000

EACH

3,300.00000

0160 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

13.000

EACH

1,500.00000

0165 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

2.000

EACH

150.00000
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PCN: 20999-BID    ESTIMATE RUN 06/21/2019

PROJECT: FBR0253-247                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:18:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

7.800

ACRE

650.00000

0175 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

5.200

ACRE

3,800.00000

0180 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

7.800

ACRE

650.00000

0185 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

780.000

LB  

3.00000

0190 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

13,375.000

SY  

2.30000

0195 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

1,373.000

SY  

5.40000

0200 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

40.000

HOUR

95.00000

0205 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

2,282.000

CY  

45.00000

0210 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000.000

0.00

386.000

CY  

55.00000

0215 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

5,247.000

TON 

90.00000

0220 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

12.000

CY  

150.00000
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PCN: 20999-BID    ESTIMATE RUN 06/21/2019

PROJECT: FBR0253-247                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:18:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 18 Inch Reinforced Concrete Pipe 0.000

0.000

603-01180  
 

0.000.000

0.00

865.000

LF  

57.00000

0230 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

5.000

EACH

1,050.00000

0235 24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

0.000.000

0.00

21.000

LF  

82.00000

0240 24 Inch Steel End Section 0.000

0.000

603-30024  
 

0.000.000

0.00

1.000

EACH

800.00000

0245 Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

5.000

EACH

4,600.00000

0250 Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

4.000

EACH

7,250.00000

0255 Inlet Type R  L 5 (15 Foot) 0.000

0.000

604-19115  
 

0.000.000

0.00

2.000

EACH

9,700.00000

0260 Manhole Box Base (10 Foot) 0.000

0.000

604-31010  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0265 Inlet Grating and Frame Type C 0.000

0.000

604-50003  
 

0.000.000

0.00

1.000

EACH

850.00000

0270 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

4,255.000

LF  

50.00000

0275 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

3,700.00000
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PCN: 20999-BID    ESTIMATE RUN 06/21/2019

PROJECT: FBR0253-247                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:18:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

1,300.00000

0285 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

2,100.00000

0290 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

9.000

EACH

3,400.00000

0295 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

513.000

LF  

5.00000

0300 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

4,344.000

LF  

30.00000

0305 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

5.000

EACH

125.00000

0310 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

5.000

EACH

175.00000

0315 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

4.000

EACH

225.00000

0320 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

2.000

EACH

1,750.00000

0325 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

35.000

SF  

28.00000

0330 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

20.000

SF  

38.00000
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PCN: 20999-BID    ESTIMATE RUN 06/21/2019

PROJECT: FBR0253-247                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:18:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

6.000

EACH

275.00000

0340 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

2.000

EACH

710.00000

0345 *Construction Surveying 0.000

0.230

625-00000  
 

9,315.000.230

9,315.00

1.000

L S 

40,500.00000

0350 *Mobilization 0.000

0.250

626-00000  
 

53,750.000.250

53,750.00

1.000

L S 

215,000.00000

0355 *Public Information Services (Tier III) 0.000

0.230

626-01103  
 

2,990.000.230

2,990.00

1.000

L S 

13,000.00000

0360 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

56.000

GAL 

90.00000

0365 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

178.000

SF  

17.50000

0370 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

178.000

SF  

12.50000

0375 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

1.000

EACH

750.00000

0380 *Flagging 0.000

131.000

630-00000  
 

2,751.00131.000

2,751.00

1,000.000

HOUR

21.00000

0385 *Traffic Control Inspection 0.000

16.000

630-00007  
 

7,360.0016.000

7,360.00

90.000

DAY 

460.00000
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PCN: 20999-BID    ESTIMATE RUN 06/21/2019

PROJECT: FBR0253-247                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:18:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Control Management 0.000

9.000

630-00012  
 

4,590.009.000

4,590.00

150.000

DAY 

510.00000

0395 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

16.000

EACH

110.00000

0400 *Barricade (Type 3 M-B) (Temporary) 0.000

9.000

630-80336  
 

990.009.000

990.00

18.000

EACH

110.00000

0405 *Construction Traffic Sign (Panel Size A) 0.000

93.000

630-80341  
 

1,023.0093.000

1,023.00

186.000

EACH

11.00000

0410 *Construction Traffic Sign (Panel Size B) 0.000

25.000

630-80342  
 

30,000.0025.000

30,000.00

111.000

EACH

1,200.00000

0415 *Construction Traffic Sign (Special) 0.000

25.000

630-80344  
 

1,500.0025.000

1,500.00

55.000

SF  

60.00000

0420 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

6.000

EACH

550.00000

0425 *Advance Warning Flashing or Sequencing Arrow Panel (A
Type) 

0.000

0.000

630-80356  
 

0.000.000

0.00

4.000

EACH

10.00000

0430 *Drum Channelizing Device 0.000

150.000

630-80360  
 

18,750.00150.000

18,750.00

300.000

EACH

125.00000

0435 Concrete Barrier (Temporary) 0.000

732.000

630-80370  
 

22,692.00732.000

22,692.00

1,500.000

LF  

31.00000

0440 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

200.000

EACH

1.00000
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PCN: 20999-BID    ESTIMATE RUN 06/21/2019

PROJECT: FBR0253-247                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:18:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Mobile Attenuator 0.000

1.000

630-85020  
 

5,500.001.000

5,500.00

2.000

EACH

5,500.00000

0450 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0455 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0460 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

18,000.000

F A 

1.00000

0465 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0470 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 183,006.00183,006.002,765,865.10CURRENT AMT0200 $ $ $

CAT NO0300 Bridge B-16-HC 

0480 *Removal of Bridge 0.000

1.000

202-00400  
 

200,000.001.000

200,000.00

1.000

EACH

200,000.00000

0485 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

837.000

CY  

8.00000

0490 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

932.000

CY  

46.00000

0495 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

17.000

CY  

20.00000
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PCN: 20999-BID    ESTIMATE RUN 06/21/2019

PROJECT: FBR0253-247                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:18:44

CUMULATIVE
AMOUNT

CAT NO0300 Bridge B-16-HC 

0500 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

866.000

CY  

18.00000

0505 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

235.000

TON 

90.00000

0510 *Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

18.000

EACH

215.00000

0515 *Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

36.000

EACH

1.00000

0520 *Steel Piling (HP 12x74) 0.000

0.000

502-11274  
 

0.000.000

0.00

977.000

LF  

95.00000

0525 *Drilled Caisson (60 Inch) 0.000

0.000

503-00060  
 

0.000.000

0.00

143.000

LF  

1,050.00000

0530 *Crosshole Sonic Logging Testing 0.000

0.000

503-00310  
 

0.000.000

0.00

3.000

EACH

1,100.00000

0535 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,453.000

SY  

16.00000

0540 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

406.000

SY  

11.00000

0545 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

130.000

LF  

200.00000

0550 *Concrete Class G 0.000

0.000

601-04550  
 

0.000.000

0.00

952.000

CY  

635.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:18:44

CUMULATIVE
AMOUNT

CAT NO0300 Bridge B-16-HC 

0555 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

1,092.000

SY  

14.70000

0560 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

182,380.000

LB  

1.05000

0565 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

4.000

EACH

4,650.00000

0570 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

505.000

LF  

130.00000

0575 Fence Chain Link (Special) 0.000

0.000

607-53005  
 

0.000.000

0.00

505.000

LF  

275.00000

0580 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

530.000

LF  

20.00000

0585 *Prestressed Concrete I (BT42) 0.000

0.000

618-00142  
 

0.000.000

0.00

2,307.000

LF  

228.00000

CAT 200,000.00200,000.002,162,323.40CURRENT AMT0300 $ $ $

CAT NO0301 Wall  B025A270362LRA 

0590 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

1,793.000

CY  

8.00000

0595 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

850.000

CY  

46.00000

0600 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

460.000

CY  

18.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:18:44

CUMULATIVE
AMOUNT

CAT NO0301 Wall  B025A270362LRA 

0605 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

374.000

SY  

2.50000

0610 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

1,512.000

SF  

50.00000

0615 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

125.000

CY  

80.00000

0620 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

6.000

CY  

700.00000

0625 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

238.000

SY  

14.70000

0630 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

425.000

LB  

1.05000

CAT 0.000.00156,403.85CURRENT AMT0301 $ $ $

CAT NO0302 Wall  B025A270362RRA 

0635 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

1,760.000

CY  

8.00000

0640 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

870.000

CY  

46.00000

0645 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

470.000

CY  

18.00000

0650 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

388.000

SY  

2.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:18:44

CUMULATIVE
AMOUNT

CAT NO0302 Wall  B025A270362RRA 

0655 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

1,548.000

SF  

50.00000

0660 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

129.000

CY  

80.00000

0665 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

6.000

CY  

700.00000

0670 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

244.000

SY  

14.70000

0675 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

434.000

LB  

1.05000

CAT 0.000.00159,492.50CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0680 Field Office (Class 2) 0.000

1.000

620-00002  
 

30,000.001.000

30,000.00

1.000

EACH

30,000.00000

0685 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

30,000.001.000

30,000.00

1.000

EACH

30,000.00000

0690 Sanitary Facility 0.000

1.000

620-00020  
 

3,000.001.000

3,000.00

2.000

EACH

3,000.00000

CAT 63,000.0063,000.0066,000.00CURRENT AMT0400 $ $ $

$ 446,006.00446,006.00$5,310,084.85$CURRENT AMTPROJECT TOTAL


